CONGESTION MITIGATION AND AIR QUALITY

Projects which have been finalized

STATUS REPORT
ROUND 1-6 PROJECTS

March 5, 2003

Current Estimate or Approved Project Fiscal Year
Project Name Route-Street Description/Improvement Final Cost Cost Programmed .
State# Status/Comments Ad  |Municipal| Lead
Federal# Actual or Date | Managed| Person
Total Federal Total Federal | Current |Origin
Year Year
ATKINSON NH 121 ICONSTRUCT PARK'N'RIDE - 64 SPACES [94-36CM] 0 0 $154,900 $123,920 1995 1996 NO Nancy
12256 Mayville
ICM-000S(015) 271-2107
BEDFORD BEDFORD TOLL |PROCESS HOV THROUGH DESIGNATED AUTOMATIC 08,96 6 $242,654 $194,123 1995 1995 NO Victoria
LANE [94-14CM]
12239 Chase
CM-5037(004) 271-2107
ICOAST TRANSIT REPLACE TRANSIT VEHICLES WITH MIXED FLEET [96- 0 980,0 $2,391,466 | $1,913,173 1999 1999 | Purchased 5 buses. Project NO Christopher
15CM] complete.
12660 Morgan
ICM-X-000S(017) 271-2468
ICOAST TRANSIT PROVIDE EXPANDED & MARKETING OPPORTUNITIES 49,000 $119,200 $149,440 $119,552 2000 1998 NO Christopher
PROMOTING PUBLIC TRANS. & SOV TRAVEL
12679 IALTERNATIVES THROUGH GRADE SCHOOL & RADIO Morgan
EDUCATION & PUBLISHING A REGIONAL TRANS.
CM-X-000S(028) GUIDE [96-16CM] 271-2468
COAST COAST PURCHASE & INSTALL 30 ADV. COMM. SYSTEMS FOR 0 0 $150,000 $120,000 2002 2002 | Project withdrawn by applicant. NO Christopher
EHICLES IN STRAFF. & ROCK. CO. REGIONAL FLEET}
13123 ILL ALLOW TO INTEGRATE IN COAST DISPATCH Morgan
ICTR; INCLUDES MOBILE DATA TERMINAL, MULTI-
CM-X-000S(348) CHNL RADIO, GPS LOCATOR, ELECTRONIC SWIPE 271-2468
ICARD READER [98-03CM]
COAST MARKETING FUNDS TO PROVIDE PUBLIC $225,000 $180,000 $225,000 $180,000 2003 2006 Transfer To FTA. YES | Christopher
TRANSPORTATION IN THE SEACOAST REGION:
13859 TELEVISION, RADIO, PRINT, LOCAL EVENTS, & Morgan
PROMOTIONS [02-02CM
X-A000(064) t 1 271-2468
COAST & ATA PROMOTE RIDESHARING & RIDEMATCHING TO $134,500 $107,600 1998 1998 | Project dropped by applicant. NO Nancy
REDUCE VMT's IN S.E. REGION THROUGH DIRECT .
12661 MAIL, TARGETED BROCHURES & GEOMAPPING & Mayville
INFORMATION CENTER [96-17CM
CM-X-000S(024) [ ! 271-2107
ICONCORD TRANSIT PURCHASE BUS TO EXPAND COMMUTER BUS $341,000 $272,800 $226,000 $180,800 2000 1994 | Project was transferred to FTA. NO Christopher
ISERVICE IN CONCORD AREA Bus delivered 3/96. Service
10021B Expansion implemented FY Morgan
CM-X-5099(020) 2000. Project Complete. 271-2468
ICONCORD 1-93 ICONSTRUCT PARK'N'RIDE FACILITY BETWEEN $1,739,056  $1,391,245 $950,000 $760,000 1996 1995 20-FEB-96 NO Wayne
ISTICKNEY AVENUE & 1-93 SB [94-19CM]
10021D Husband
CM-X-5099(022) XXX-XXX
ICONCORD NORTH STATE |UPGRADE & COORDINATE SIGNALS FROM PLEASANT Y y{ kY#) $463,498 $383,240 $306,592 1997 1997 29-APR-97 NO Ted
STREET ST TO CENTRE STREET & TURNING LANES [94-17CM]
12242 Kitsis
ICM-X-5099(023) 271-3725
ICONCORD DEVELOP COMPREHENSIVE TIP FOR SW CONCORD $25,000 $20,000 $25,000 $20,000 1998 1997 Project is underway. YES Michael
INCORPORATING: HWY, )
12243 PEDESTRIAN,BIKEWY,PARK'N'RIDE [94-18CM] Pilisbury
CM-X-5099(024) 271-2107
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ICONCORD SOUTH FRUIT  [EXPAND MEMORIAL FIELD PARKING LOT BY 120 $770,000 $616,000 $770,500 $616,400 2008 2000 02-OCT-07 YES Michael
STREET ISPACES, RECONSTRUCT SOUTH FRUIT STREET AND ;
12669 REALIGN DRIVES [96-31CM] Pillsbury
CM-X-5099(032) 271-2107
ICONCORD PURCHASE 3 BUSES AND SHUTTLE SERVICE [96- [Y) [Y) 30 $0 2000 2000 | Bus Purchase Withdrawn By NO Victoria
31CM] City.
12669A Chase
CM-X-5099(031) 271-2107
ICONCORD LOUDONRD/ |CONSTRUCT COMBINATION OF SIDEWALKS & BIKE $300,000 $240,000 $300,000 $240,000 2006 2006 | Approved 2002 Application ! | 04-OCT-05 YES Michael
PEMBROKE RD / |PATHS ALONG WITH CURBING, DRAINAGE [02-03CM] ;
13860 OLD TPK RD Pillsbury
X-A000(085) 271-2107
ICONCORD US 3 & VARIOUS |REHABILITATE EXISTING SIDEWALKS TO ADA $250,000 $200,000 $250,000 $200,000 2006 2006 | Approved 2002 Application ! | 04-OCT-05 YES Michael
ICOMPLIANCE, INSTALL VERTICAL CURBING, & ;
13865 ISTORM DRAINAGE SYSTEMS; FISHERVILLE RD / Pillsbury
ILLAGE ST (US 3) FROM BOG RD NORTHERLY TO 271-2107
X-A000(065) NEW PENACOOK ELEMENTARY SCHOOL & SECTIONS
IOF MANOR RD, BOROUGH RD, SEWALLS FALLS RD, &
PENACOOK VILLAGE [02-05CM]
ICONCORD VARIOUS ESTABLISH TROLLEY ROUTE FROM NH TECHNICAL $670,711 $536,569 $670,711 $536,569 2006 2006 Transfer To FTA. 04-OCT-05 YES Michael
INSTITUTE TO DOWNTOWN CONCORD & HOSPITAL )
13866 IAREA TO SERVE TECH STUDENTS EMPLOYEES, Pillsbury
RESIDENTS, BUSINESSES, & VISITORS [02-06CM
X-A000(066) [ I 271-2107
DERRY VARIOUS ICONSTRUCT & MAINTAIN SYSTEM OF MULTIUSE $203,188 $162,550 $215,000 $172,000 1996 1995 16-APR-96 NO Nancy
PATHWAYS CONNECTING BUSINESSES, ]
10022C RESIDENTIAL, ETC. (CMAQ Project) Mayville
CM-X-5119(004) 271-2107
DERRY PATHWAY  [TO PROVIDE FOR 2 E-W PATHWAY CORRIDORS & $1,210,664 | $968,532 $1,150,000 $920,000 2001 1999 Project being done intwo | 12-JAN-01 YES Nancy
ICOMBINE WITH 2 N-S PATHWAY CORRIDORS [96- contracts. Contract #1 done in .
12659 08CM] 1999. Contract#2 Complete, Mayville
CM-X-5119(005) awaiting final invoice. 271-2107
DERRY BIKE PATH TO CONNECT CHESTER AND HAMPSTEAD|  $500,000 $400,000 $500,000 $400,000 2004 2004 07-OCT-03 YES Michael
TO DOWNTOWN LOOP [00-02CM] )
13507 Pillsbury
CM-X-5119(008) 271-2107
DOVER RAIL TERMINAL [CONSTRUCT RAIL PLATFORM & RE-FURBISH $1,210,114 | $968,091 $419,000 $335,200 2001 1994 Construction Complete. 20-FEB-01 NO Nancy
EXISTING INFRASTRUCTURE FOR INTERMODAL RAIL ]
10023D TERMINAL [94-12CM] Mayville
ICM-X-5125(006) 271-2107
DOVER PARKN'RIDE  [CONSTRUCT 94 SPACE PAVED PARKING AREA WITH $40,300 $32,240 1995 1997 | Project dropped at request of NO Keith
EXIT NEXT TO EXISTING PARKING LOT @ DOVER City.
12235 JARENA [94-10CM] Cota
STP-TE-X-000S(153) 271-1615
DOVER NH 155 EXPANSION OF EXISTING C&J TRAILWAYS PARKING $116,000 $92,800 2000 1999 | Project dropped by applicant NO Keith
LOT FOR A 394 SPACE PARK'N'RIDE / BUS STATION 8/99.
12662 [96-20CM] Cota
CM-X-5125(011) 271-1615
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DOVER NH 108 INTERSECTION IMPROVEMENT @ BACK RIVER,; $325,387 $260,310 $127,000 $101,600 2003 2000 03-FEB-03 YES Michael
ISIGNALIZE & COORDINATE WITH ADJACENT SIGNAL )
12688 @ MILL STREET TO REDUCE SEVERE CONGESTION Pillsbury
IOCCURING DURING PEAK HOURS [96-10CM
CM-X-5125(015) L 1 271-2107
DOVER MPO & STATE BIKE [CITYWIDE BIKE IMPROVEMENTS INCLUDING: $128,000 $102,400 $127,675 $102,140 2004 2001 04-MAY-04 YES Michael
ROUTE LOCKERS, SIGNS, STRIPING. FACILITY LOCATIONS )
13128 INCLUDE: CITY PARKING, DOVER RAIL STATION, Pillsbury
DOVER POINT ROAD [98-14CM
CM-X-5125(019) . ] 271-2107
DOVER ARENA ICONSTRUCT PARK'N'RIDE, APPROX. 90 SPACES $195,285 $156,228 $206,000 $164,800 2001 2001 Construction Complete. 08-NOV-00 YES Michael
ITH IMPROVED ACCESS / EGRESS; WILL SERVE: Awaiting final invoice. )
13129 PARK'N'RIDE, SHARED RIDE, DOVER SHUTTLE, Pillsbury
ICOAST PULSE, & BIKE TRANSFER [98-15CM
CM-X-5125(020) : 1 2712107
DOVER CENTRAL AVE |SIGNAL COORDINATION ALONG CENTRAL AVE (10 $460,000 $368,000 $460,000 $368,000 2003 2003 15-AUG-03 YES Michael
INTERSECTIONS) [00-04CM]
13508 Pillsbury
CM-X-5125(021) 271-2107
DOVER VARIOUS DOWNTOWN TRANSIT LOOP [00-05CM] $500,000 $400,000 $500,000 $400,000 2003 2004 Transfer To FTA. 15-JUL-03 YES | Christopher
13509 Morgan
CM-X-5125(022) 271-2468
DOVER - PORTSMOUTH TRANSIT IACQUISITION OF THREE 55 PASSENGER MOTOR XA XIS $1,273,809 | $1,019,047 2001 2002 Project complete, buses in NO Christopher
ICOACHES TO EXPAND COMMUTER BUS SERVICE TO service.
13124 & FROM BOSTON (C&J TRAILWAYS) [98-08CM] Morgan
CM-X-5125(018) 271-2468
DOVER - ROLLINSFORD | BROADWAY & OAK [SIGNALIZATION, CHANNELIZATION & SAFETY $100,000 $80,000 1995 1997 | Project canceled at request of NO Keith
STREET ISIGNAGE [94-11CM] City. Project constructed as
12236 another Federal Aid Project in Cota
FY 2001 (Adv 8-7-01).
CM-5125-(008) (Adv 8-7-01) 271-1615
DOVER - ROLLINSFORD PORTLAND  [SIGNALIZATION, CHANNELIZATION & SAFETY $322,685 $258,148 $80,000 $64,000 1996 1996 17-SEP-96 NO Keith
AVENUE & OAK  [SIGNAGE [94-12CM]
12237 STREET Cota
STP-TE-X-000S(153) 271-1615
DURHAM ICONVERSION OF GAS/DIESEL VEHICLES TO "CNG" $269,000 $215,200 1999 1999 | Project dropped by Applicant. NO Ted
FOR TOWN, UNH, & STATE AS REQUIRED [96-18CM] Dollars shown in Approved o
12687 Project Cost reflect approved Kitsis
CM-X-5133(007) decrease. 271-3725
DURHAM TRANSIT PURCHASE SIX (6) 15 PERSON VANS [00-06CM] $248,000 $174,000 $248,000 $174,000 2003 2004 NO Christopher
13510 Morgan
CM-X-5133(010) 271-2468
DURHAM TRANSIT PURCHASE MIXED FLEET TO SUPPORT WILDCAT $1,080,000 $864,000 $1,080,000 $864,000 2004 2004 NO Christopher
TRANSIT SYSTEM [00-07CM]
13511 Morgan
CM-X-5133(011) 271-2468
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DURHAM MAIN STREET |RECONSTRUCTION MAIN STREET TO PERMIT BI- $630,000 $504,000 $630,000 $504,000 2006 2006 | Approved 2002 Application ! | 04-OCT-05 YES Michael
DIRECTION TRANSIT SHUTTLE SERVICE / PROJECT )
13867 INCLUDES BIKE / PED SAFETY IMPROVEMENTS FRO Pillsbury
/ESTERN EDGE OF CAMPUS TO DOWNTOWN @ 2712107
X-A000(067) PETTEE BROOK LANE TO INCLUDE CONSTRUCTION
IOF TRANSIT PULL-OUTS, CENTRAL MEDIAN
ICREATION, DELINEATION OF CROSSWALKS,
LIGHTING IMPROVEMENTS, & LANDSCAPING [02-
07CM]
DURHAM DEVELOPMENT OF EXPANDED OR REPLACEMENT $815,000 $652,000 $815,000 $652,000 2006 2006 | Approved 2002 Application ! | 04-OCT-05 YES Michael
IACCESSIBLE RAIL PLATFORM, STATION BUILDING )
13868 EXTERIOR AND INTERIOR RENOVATION TO INCLUDE Pillsbury
DEDICATED INDOOR TRAVELER WAITING SPACE AND
X-A000(068) ICONSTRUCTION OF FULL INTERMODAL BUS ACCESS 2n-2107
TO PLATFORM AREA. IMPROVED PEDESTRIAN
IACCESS AROUND STATION AND/OR OVER TRACKS
TO IMPROVE SAFETY AND PREVENT AT-GRADE
ICROSSINGS. [02-08CM]
DURHAM PURCHASE THREE 14 PASSENGER TRANSIT VEHICLE  $450,000 $360,000 $450,000 $360,000 2006 2006 Transfer To FTA. 04-OCT-05 YES Michael
FOR EXPANSION OF UNH WILDCAT SHUTTLE )
13869 ISYSTEM BEYOND CORE CAMPUS AREAS [02-09CM] Pillsbury
X-A000(069) 271-2107
DURHAM & FUNDING FOR NON-TRANSIT (FLEET) VEHICLE $375,000 $300,000 $375,000 $300,000 2003 2006 | Approved 2002 Application ! | 26-AUG-03 YES | Christopher
ISURROUNDING INFRASTRUCTURE SHARE OF REGIONAL CNG
COMMUNITIES FUELING STATION AND FUNDING FOR MARGINAL Morgan
13870 ICOST OF "CNG" ENGINES ON NEW FLEET VEHICLES 271-2468
(POLICE, SERVICE, ETC) [02-10CM]
X-A000(070)
EPPING NH 101& NH 125 |SE QUADRANT, EXIT 6, CONSTRUCT CARPOOL XA EEXEYAE  $1,500,000 | $1,200,000 1995 1995 18-JAN-95 NO Ted
PARK'N'RIDE - 246 SPACES (CMAQ Project)
11574 Kitsis
CM-T-X-000S(002) 271-3725
EPPING - KINGSTON - VARIOUS PURCHASE REPLACEMENT EQUIPMENT TO $726,303 $581,042 $879,000 $703,200 1996 1996 NO Christopher
PLAISTOW ICONTINUE OPERATION OF THE "TO BOSTON
12258 ICOMUTER SERVICE" [94-38CM] Morgan
271-2468
CM-000S(016)
EPPING - PLAISTOW NH 125 CORRIDOR |PROVIDE OPERATING SUBSIDY FOR NEW $308,040 $246,432 $308,040 $246,432 1994 1994 NO Christopher
ICOMMUTER SERVICE ALONG THE NH 125 CORRIDOR
11977 ITH SERVICE TO BOSTON Morgan
ICM-X-000S(007) 271-2468
EXETER LINCOLN STREET |CONSTRUCT RAIL PASSENGER STATION WITH $1,451,395 | $1,161,116 $354,200 $283,360 2001 1995 Construction Complete. 27-MAR-01 NO Nancy
HANDICAPPED ACCESS, PAVED PARKING FOR 78 .
10025A CARS, LIGHTING Mayville
CM-X-5153(001) 271-2107
EXETER LINCOLN STREET [EXPAND EXISTING PASSENGER RAILROAD STATION |  $475,000 $380,000 $475,000 $380,000 2006 2006 | Approved 2002 Application ! | 04-OCT-05 YES Michael
PARKING AREA (PROJECT #10025A) FROM 78 TO 140 )
13871 PARKING SPACES [02-13CM] Pilisbury
X-A000(071) 271-2107
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GOFFSTOWN MAST ROAD  [MPROVE INTERSECTIONS ALONG MAST ROAD @ 960 82,368 $250,000 $200,000 1997 1996 25-MAR-97 NO Wayne
ROCKLAND ROAD & COLLEGE ROAD ADD CENTER
12238 TURN LANES [94-13CM] Husband
CM-X-5175(004) XXX-XXX
IGORHAM RAIL BRIDGE CLEARANCE PROJECT [96-04CM] 61,626 9,30 $185,000 $148,000 1998 1998 NO Nancy
12618 Mayville
CM-X-000S(021) 271-2107
HAMPSTEAD NH 111/NH 121 |CONSTRUCT NEW 100 SPACE P-N-R FACILITY WITH 601,816 8 $685,000 $548,000 1999 1999 21-SEP-99 NO Alex
ISHELTER. FACILITY TO INCLUDE LIGHTING,
12665 TELEPHONE SERVICE, & BICYCLE STORAGE Vogt
LOCKERS [96-25CM
CM-X-000S(027) L 1 271-2230
HILLSBOROUGH NH 9 ICONSTRUCT BYPASS (WEST INTERCHANGE), BIBLE $260,000 $208,000 $260,000 $208,000 2000 2001 Construction Complete. 22-FEB-00 NO Bill
HILL ROAD OVER WESTERN CONNECTOR AND US
10440D 202 WESTERN CONNECTOR INTERSECTION AND Cass
ETLAND MITIGATION SITES 8 AND 18A AND 271-6152
HP-CM-STP-NHS-T-X- ICONSTRUCTION OF PARK AND RIDE FACILITY [98-
0121(047) 18CM]
HOOKSETT US3/NH28 |INTERSECTION IMPROVEMENTS @ NH 28 BYPASS $185,000 $148,000 $0 $0 2003 Project combined with #13115 | 01-JUL-03 NO Michael
IAND OPTIMIZE SIGNAL SYSTEMS FROM MARTINS [98-20CM]. Cost at time of )
12537 FERRY TO GRANITE HILL DRIVE [98-20CM] selection shown with original Pillsbury
CM-STP-HAZ-T-X- project (13115) 271-2107
000S(222)
HOOKSETT Us3 INSTALL CLOSED LOOP COORDINATED SIGNAL $185,000 $148,000 2001 2001 | Project combined with #12537. NO Victoria
ISYSTEM FROM MARTINS FERRY NORTHERLY 1.5
13115 MILES TO GRANITE HILL/MEMORIAL SCHOOL Chase
INTERSECTION [98-20CM
CM-X-5225(001) : ! 271-2107
HUDSON VARIOUS UPGRADING OF SIGNAL SYSTEMS AT 8 LOCATIONS - [EEXPYRT-1] $99,352 $61,200 $48,960 1995 1994 26-SEP-95 NO Nancy
THIS WILL RESULT IN A CLOSED LOOP SIGNAL )
10031A ISYSTEM (CMAQ Project) Mayville
CM-X-5229(012) 271-2107
LONDONDERRY ESTABLISH TRANSPORTATION MANAGEMENT $150,000 $120,000 $100,000 $80,000 1995 1998 NO Robert
IASSOCIATION FOR MANCHESTER AIRPORT AREA,
12241 DEVELOP REGULATIONS -TRAFFIC REDUCTION [94- Barry
16CM]; ONE YEAR EXTENSION OF EXISTING "TMA"
CM-X-5269(002) CONTRACT [95-24CM] 271-2107
LONDONDERRY NH 102 INSTALLATION OF COORDINATED TRAFFIC SIGNAL $330,705 $264,564 $250,000 $200,000 2002 2001 Project Complete. 23-APR-02 NO Alex
ISYSTEM FROM 1-93, EXIT 4 WESTERLY TO NH 128 [98-
13116 19CM] Vogt
CM-X-5269(003) 271-2230
LONDONDERRY VARIOUS ICONSTRUCT APPROX. 6200' OF MULTIPURPOSE $688,490 $550,792 $688,490 $550,792 2006 2006 | Approved 2002 Application ! | 04-OCT-05 YES Michael
PATH & SIDEWALK: BEGINNING @ PILLSBURY & )
13872 ILSHIRE ROADS TO MAMMOTH ROAD & CONTINUE Pillsbury
IAS AN INDEPENDENT MULTI-USE PATH. ALSO
X-A000(072) INCLUDES ENHANCING EXISTING CROSSWALK 2n-2107
ISIBILITY & SAFETY [02-16CM]
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LONDONDERRY/WINDH 1-93 ICOMMUTER BUS SERVICE (MVRTA) FROM WINDHAM | $112,500 $90,000 $225,000 $90,000 2003 2002 | Project underway. FHWA-FTA NO Christopher
IAM. NH - & LONDONDERRY TO LOWELL JUNCTION transfer requested December
ANDOVER/WILMINGTON INDUSTRIAL AREA, ANDOVER & WILMINGTON [00- 2002. Morgan
VA S1eM) 271-2468
68010
MANCHESTER SOUTH WILLOW |CONNECT TO NHDOT's TRAFFIC CONTROL SYSTEM $198,840 $159,072 $190,000 $152,000 1995 1994 11-JUL-95 NO Nancy
STREET IAND EXTEND TO 4 MORE INTERSECTIONS (CMAQ ]
10038A Project) Mayville
CM-X-5285(027) 271-2107
MANCHESTER TRANSIT REPLACE (1) 1974 BUS DUE TO UNAVAILABLE $703,500 $562,800 $675,000 $540,000 1995 1997 NO Christopher
REPLACEMENT PARTS FOR REPAIRS [94-15CM];
12240 REVISED SCOPE FOR FY98, 3-DEMAND-RESPONSE Morgan
UNITS
ICM-X-5285(033) 271-2468
MANCHESTER VARIOUS ICOMPUTERIZED TRAFFIC INFO SYSTEM @ 7 $185,000 $148,000 $185,000 $148,000 2000 2002 Project to be managed by NO Victoria
LOCATIONS IN SOUTHERN PLAN. COMM. REGION SNHPC & is underway. Kiosks
13127 (5B); CONSTISTS OF COMPUTER KIOSKS USED TO installed. Chase
PERFORM RIDESHARE MATCHES, HYWY & BUS
CM-X-000S(349) RELATED INFO COORDINATED WITH NHDOT & 271-2107
NASHUA REG. PLAN. COMM. [98-21CM]
MANCHESTER CONSTRUCT 600 SPACE PARK'N RIDE STRUCTURE | $9,150,000 | $7,320,000 $0 $0 2014 NO Bob
[00-13CM]
13512 Landry
CM-X-5285(038) 271-3725
MANCHESTER RAILTRAIL  |DEVELOP A 3.3 MILE MULTI-USE BIKE/PED TRAIL $905,000 $724,000 $905,000 $724,000 2006 2006 | Approved 2002 Application ! | 04-OCT-05 YES Michael
ISERVING AS A NORTH-SOUTH CONNECTOR ;
13873 BETWEEN MANCHESTER AIRPORT @ PERIMETER Pillsbury
ROAD & DOWNTOWN MANCHESTER @ GRANITE 271-2107
X-A000(073) ISTREET [02-18CM]
MANCHESTER TO TRANSIT PASSENGER SHUTTLE SERVICE EVERY 2 HOURS [Y) [Y) $49,796 $39,837 1996 1996 | Project dropped by applicant. NO Christopher
SEACOAST FROM MANCHESTER TO/FROM SEACOAST [94-27CM]
Morgan
12249
271-2468
CM-5285(034)
MERRIMACK US 3 PARK'N'RIDE, 250 SPACES - INTERMODAL FACILITY $51,250 $41,000 $1,650,000 | $1,320,000 2009 1997 | Delayed until 2009, pending NO Nancy
NEAR RR FACILITY, FEET, AND US3 [94-40CM] Circumferential Highway and/or .
12259 Passenger Rail. Mayville
CM-X-5297(001) 271-2107
MILTON VARIOUS ICONSTRUCTION OF SIDEWALKS TO CONNECT: $296,950 $237,560 $296,950 $237,560 2006 2006 | Approved 2002 Application ! YES Michael
ELEMENTARY SCHOOL WITH HIGH SCHOOL & ;
13874 LIBRARY; LEARNING CENTER, CHURCH, & VFW WITH Pillsbury
MAJOR RESIDENTIAL AREAS; REMAINING LINKS TO
X-A000(074) IADDRESS COMMUTER FLOWS FROM REMICK & 271-2107
STEEPLE STREETS [02-19CM]
NASHUA TAYLOR FALLS |[MPLEMENTATION OF TRAFFIC CIRCULATION [Y) $0 $116,500 $93,200 1994 1994 [This project canceled by the city NO Nancy
BRIDGE IMPROVEMENTS ASSOCIATED WITH TAYLOR FALLS of Nashua. ]
10040B BRIDGE (CMAQ Project) Mayville
CM-X-5315(024) 271-2107
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NASHUA ICONSTRUCT INTERMODAL TRANSIT FACILITY 000 0,000 $275,000 $220,000 1994 1994 NO Christopher
INCORPORATING SEVERAL SERVICES INTO EXISTIN
10040C PARK GARAGE Morgan
CM-X-5315(025) 271-2468
NASHUA FEE TPK ICONSTRUCT PARK 'N' RIDE IN AREA OF EXIT 8 654  $1,49 $1,700,000 | $1,360,000 1997 1994 06-MAY-97 NO Nancy
10040D Mayville
CM-X-T-5315(026) 271-2107
NASHUA NH 111 ICONSTRUCT EXPANSION OF EXISTING PARK 'N' RIDE 64 $247,500 $198,000 1994 1994 | Project dropped April 98 at the NO Nancy
TO 250 SPACES NEAR FE EVERETT TURNPIKE - EXIT request of the City .
10040E 5 (Was 11733 ) Mayville
CM-T-X-5315(027) 271-2107
NASHUA MAIN STREET  |PROVIDE FREE SHUTTLE SERVICE WITHIN CENTRAL 85,000 48,000 $185,000 $148,000 1995 1996 NO Christopher
BUSINESS DISTRICT OF CITY FOR TWO YEARS [94-
12246 23CM] Morgan
CM-5315(029) 271-2468
NASHUA VARIOUS IMPLEMENT SHORT TERM RECOMMENDATIONS OF 0 0 $50,000 $40,000 1995 1995 | This project was canceled by NO Nancy
"NDCS" TO REDUCE CONGESTION IN THE NASHUA the city of Nashua. )
12247 ICBD, TRAFFIC CIRCULATION IMPROVEMENT [94- Mayville
24CM
CM-5315(031) : 2712107
NASHUA VARIOUS IMPROVEMENTS TO SIDEWALK SYSTEM FOR 6 $500,000 $400,000 1997 1997 16-SEP-97 NO Nancy
NASHUA SCHOOL DIST [94-25CM]
12248 Mayville
CM-X-5315(032) 271-2107
NASHUA MAIN STREET |REPLACE EXISTING SIGNAL CONTROLLER 8,599 $414,879 $457,560 $366,048 2000 1999 Project Complete. 17-MAR-00 | YES Donald
HARDWARE WITH COMPATIBLE STATE OF THE ART
12667 EQUIPMENT FROM ALLDS STREET TO LIBRARY HILL Lyford
10 INTERSECTIONS) [96-27CM
CM-X-5315(033) ( )t 1 271-2165
NASHUA HOLLIS STREET |REPLACE EXISTING SIGNAL CONTROLLER $28 4 $337,340 $269,872 2000 2000 Project Complete. 17-MAR-00 | YES Donald
HARDWARE WITH COMPATIBLE STATE OF THE ART
12668 EQUIPMENT AT 7 INTERSECTIONS, FROM Lyford
MERRIMACK RIVER WEST TO FEE Tpk [96-28CM
CM-X-5325(034) Pk 1 2712165
NASHUA NH 111A (MAIN _|@ INTERSECTION OF NORTHEAST BLVD. ANALYSIS 0 0 $90,000 $72,000 2000 2000 | Project dropped by Applicant. | 04-JAN-00 NO Ted
DUNSTABLE RD) (OF EXISTING & FORCASTED TRAFFIC CONGESTION & o
12685 IMPLEMENTATION OF QUALIFING TRANSPORTATION Kitsis
ISYSTEM MANAGEMENT (TSM) MEASURES [96-30CM
CM-X-5315(038) (TSM) L I 271-3725
NASHUA TRANSIT SYSTEM [CONSTRUCT "CNG" FUELING FACILITY FOR CITY 0 0 $1,050,250 $840,200 2000 2000 | Project dropped at request of NO Christopher
TRANSIT SYSTEM TO INCLUDE BUS STORAGE, City.
12689 REPAIR, SERVICING, PARTS, OPERATING STORAGE Morgan
ISPACE [96-29CM
CM-X-5315(037) e ] 271-2468
NASHUA FEE TPK ICONSTRUCT 1000 SPACE PARK'N'RIDE NEARB&M RR|  $6,100,000 | $4,880,000 | $1,450,000 | $1,160,000 2005 2001 Design Underway. 02-NOV-04 NO Alex
ITH RAIL PLATFORM; FACILITY WILL BE USED FOR
13117 ICAR POOL, VANPOOL, & PASSENGER RAIL MODES Vogt
98-13CM
CM-X-5315(041) [ ] 271-2230
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NASHUA TRANSIT PURCHASE OF DIESEL FUELED BUSES [98-11CM] 800,000 VOO  $1,800,000 | $1,440,000 2000 2001 NO Christopher
13125 Morgan
CM-X-5315(042) 271-2468
NASHUA DANIEL WEBSTER [OPTIMIZATION IMPROVEMENTS TO 20 SIGNALIZED $1,125,000 $900,000 $1,125,000 $900,000 2003 2001 23-SEP-03 YES Michael
HIGHWAY INTERSECTIONS; CONSTRUCT 2200' ROAD TO )
13130 INCLUDE 2 LANES, BIKE LANE & WILL BE Pillsbury
RESTRICTED TO BUS/TRANSIT, HOV, PEDESTRIANS,
CM-X-5315(043) & BIKES DURING PEAK HOURS [98-12CM] 2n-2107
NASHUA TRANSIT EXPANSION BUS SERVICE [00-15CM] $360,000 $288,000 $360,000 $288,000 2003 2004 Transfer To FTA. NO Michael
13513 Pillsbury
CM-X-5315(056) 271-2107
NASHUA PROVIDE 3 YEARS OPERATING SUPPORT FOR $5,250,000 | $4,200,000 | $5,250,000 | $4,200,000 2005 2005 | Approved 2002 Application ! NO Michael
LOWELL-NASHUA COMMUTER RAIL STARTUP [02- )
13875 22CM] Pillsbury
X-A000(075) 271-2107
NASHUA - AMHERST NH 101A OPTIMIZE SIGNALS FROM FE EVERETT TURNPIKE TO [IXKERZH $92,180 $100,000 $80,000 1995 1994 NO Nancy
NH 122, INSTALL NEW CONTROLLER TO IMPROVE )
10040F FLOW [1994 PROJECT] Mayville
CM-X-5315(028) 271-2107
NASHUA - AMHERST - NH 101A INSTALL COORDINATED TRAFFIC SIGNALS FROM $3,383,714  $2,706,971 [EXEQONN) $800,000 1996 1996 17-SEP-96 NO Keith
MILFORD FEE Tpk TO SHAW'S IN MILFORD AND CONSTRUCT
12244 ROADWAY WIDENINGS IN CONJUNCTION WITH THE Cota
SIGNAL COORDINATIONS 2711615
CM-X-5315(030)
NASHUA, NH - LOWELL, PURCHASE COMMUTER RAIL EQUIPMENT [00-12CM] | $15,003,000 | $12,002,400 | $12,003,000 | $9,602,400 2003 2003 | Procurement Delayed to 2004 NO Christopher
MA or Later. Tranfer To FTA. M
13514 oroan
271-2468
CM-X-000S(413)
NEW HAMPTON NH 140 EXIT 23 PARK'N'RIDE EXPANSION [02-24CM] $118,000 $94,400 $117,500 $94,000 2006 2006 | Approved 2002 Application ! | 04-OCT-05 NO Michael
13876 Pillsbury
X-A000(076) 271-2107
NEWINGTON WOODBURY AVE [INSTALL TRAFFIC SIGNAL COORDINATION SYSTEM, $24,622 $19,698 $50,000 $40,000 1995 1995 25-JUL-95 NO Wayne
FROM GOSLING ROAD TO FOX RUN MALL [94-34CM]
12255 Husband
CM-X-5331(001) XXX-XXX
NEWMARKET - NH 108 ICONSTRUCT 4' BIKE SHOULDERS FROM THE $809,292 $647,434 $809,292 $647,434 2006 2006 | Approved 2002 Application ! | 04-OCT-05 YES Michael
NEWFIELDS ISOUTHERLY LIMIT OF PROJECT 13107 IN )
13878 NEWMARKET TO THE NORHTERLY LIMIT OF Pillsbury
PROJECT P4386 IN NEWFIELDS [02-25CM] 2712107
X-A000(078)
NH ENVIRONMENTAL TO PROVIDE FOR THE PERFORMANCE OF A STUDY &YX $32,000 $40,000 $32,000 1995 1995 NO Nancy
SERVICES (STATEWIDE) REPORT ON MOTOR VEHICLE DIESEL EMISSIONS [94-| i
12231 04CM] Mayville
271-2107
CM-000S(009)
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PLAISTOW NH 125 ICONSTRUCT INTERMODAL FACILITY INCLUDING 125 917,9 $900,000 $720,000 1996 1994 09-JUL-96 NO Nancy
PARKING SPACES @ WESTVILLE ROAD (was 11879) .
10044A (CMAQ Project) Mayville
CM-X-5375(009) 271-2107
PLAISTOW NH 125 INSTALL CLOSED LOOP COORDINATED TRAFFIC $425,000 $340,000 $425,000 $340,000 2003 2001 03-JUN-03 NO Alex
ISIGNAL SYSTEM ALONG HEAVILY CONGESTED AREA
13118 (1.5 MI) BEGINNING AT EAST ROAD RUNNING Vogt
ISOUTHERLY; INCLUDES 5 EXISTING SIGNALIZED
CM-X-5375(014) INTERSECTIONS [98-04CM] 271-2230
PLAISTOW, NH to ICONSTRUCT RAIL PLATFORM & PROVIDE THREE $976,000 $780,800 $976,000 $780,800 2006 2004 | $100,000 for construction of | 04-OCT-05 NO Christopher
HAVERHILL, MA EARS OF OPERATING SUBSIDY FOR MBTA [00- platform, $866,000 for 3 years
13515 20CM] of operating subsidy. Project Morgan
delayed.
271-2468
CM-X-000S(414)
PORTSMOUTH NH 33 UPGRADE EXISTING PARK'N'RIDE & INSTALL USER $111,999 $89,600 $38,530 $30,824 1997 1994 19-AUG-97 NO Nancy
IAMENITIES
10045A Mayville
CM-X-5379(014) 271-2107
PORTSMOUTH NH 33 (OLD 101) |PARK'N'RIDE, 500 SPACES (WAS 322 SPACES) WITH XN 4y B X Wyl $1,850,000 | $1,480,000 1998 1996 Construction Complete. 15-SEP-98 NO Nancy
BUS TERMINAL NEAR 1-95 - EXIT 3 [94-28CM] ]
12250 Mayville
CM-X-5379(017) 271-2107
PORTSMOUTH NH 33 (OLD 101) [EXPAND INTERMODAL PARK'N'RIDE WITH $2,144,813  $1,715,850 $0 $0 2000 Construction Complete. 05-SEP-00 NO Nancy
IADDITIONAL 500 SPACES NEAR I-95 - EXIT 3 [94-28CM] Awaiting final audit. .
12250 CONTRACT #2 Mayville
CM-X-5379(017) 271-2107
PORTSMOUTH PEASE TRADEPORTIMPLEMENT TROLLEY BUS SYSTEM CONNECTING $95,000 $76,000 $95,000 $76,000 1995 1995 Project complete. NO Christopher
PEASE AND PORTSMOUTH [94-31CM] - PROJECT
12252 ICOMBINED WITH 12253 Morgan
CM-X-5379(016) 271-2468
PORTSMOUTH PEASE TRADEPORTIMPLEMENT TROLLEY BUS SYSTEM CONNECTING $1,910,850 | $1,528,680 | $1,204,000 | $963,200 2000 1996 Project complete. NO Christopher
PEASE AND PORTSMOUTH [94-32CM] - PROJECT
12253 ICOMBINED WITH 12252 Morgan
CM-X-5379(018) 271-2468
PORTSMOUTH PEASE TRADEPORTESTABLISH TRANSPORTATION MANAGEMENT $80,000 $64,000 $80,000 $64,000 1995 1995 Program underway. NO Michael
ISYSTEM ASSOCIATION @ PEASE INT' TRADEPORT )
12254 REPRESENTING ALL TENANTS [94-33CM] Pillsbury
CM-X-5379(019) 271-2107
PORTSMOUTH Us 1 ISIGNAL COORDINATION AND PEDESTRIAN $114,699 $104,578 $100,000 $80,000 2001 2000 26-JUN-01 NO Alex
ICROSSING AT 7 INTERSECTIONS BETWEEN
12686 IGREENLEAF & HERITAGE AVE [96-21CM] Vogt
CM-T-X-5379(022) 271-2230
PORTSMOUTH Us 1 INITIATE 2 TRANSIT PULSE ROUTES: US 1 CORRIDOR|  $880,900 $704,720 $880,900 $704,720 2002 2002 | Funds Transfered to FTA Jan NO Christopher
TO WEST ROAD, AND TO ISLINGTON STREET / NH 33 2002. FTA Grant Approved.
13126 BORTHWICK AVE [98-06CM] Morgan
CM-X-5379(024) 271-2468
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PORTSMOUTH WOODBURY AVE / [SIGNAL COORDINATION ALONG WOODBURY AVE $100,000 $80,000 $100,000 $80,000 2003 2003 20-MAY-03 NO Michael
MARKET STREET [FROM I-95 INTERCHANGE TO GOSLING ROAD [00- )
13516 21CM] Pillsbury
CM-X-5379(026) 271-2107
PORTSMOUTH MAPLEWOOD AV & [ESTABLISH A COORDINATED SIGNAL AT $291,500 $233,200 $291,500 $233,200 2003 2006 | Approved 2002 Application ! | 15-AUG-03 YES Michael
MIDDLE STREET NTERSECTIONS ALONG MAPLEWOOD AVENUE AND )
13877 MIDDLE STREET [02-27CM] Pillsbury
X-A000(077) 271-2107
PORTSMOUTH - NH 33 INSTALL CLOSED-LOOP TRAFFIC SIGNAL SYSTEMAT|  $400,000 $320,000 $400,000 $320,000 2004 2006 | Approved 2002 Application ! | 03-FEB-04 NO Michael
IGREENLAND INTERSECTION OF NH 33 AND [-95 EXIT 3 Pilsh
illsbury
13879
271-2107
X-A000(079)
PORTSMOUTH to VARIOUS EXPAND SEACOAST TROLLEY TO INCLUDE $56,350 $45,080 $61,425 $49,140 1995 1995 NO Christopher
NEWBURYPORT PORTSMOUTH/PEASE AND AREA PARK' N' RIDES [94-
12257 37CM] Morgan
271-2468
CM-5379(015)
RAYMOND RR BRIDGE REHABILITATION OVER LAMPREY RIVER [EXERED] $9,387 $45,000 $36,000 1995 1994 NO Nancy
FOR PED/BIKE PATH
11955 Mayville
CM-X-000S(003) 271-2107
ROCHESTER BUSROUTE  |INITIATING AN INTRACITY ROUTE TO SERVE $471,287 $377,030 1996 1996 | Project canceled by the City. NO Christopher
RESIDENTS,STUDENTS, EMPLOYEES/ERS IN
12232 ROCHESTER [94-05CM] Morgan
CM-5389(008) 271-2468
ROCHESTER NH 125 SIGNAL COORDINATION FROM BROCK STREET TO $225,000 $180,000 $225,000 $180,000 2003 2004 05-AUG-03 YES Michael
LOWELL STREET [00-23CM]
13517 Pillsbury
CM-X-5389(010) 271-2107
ROCHESTER- SPAULDING TPK ['EXPRESS" BUS SERVICE FOR GENERAL PUBLIC $800,299 $640,239 $800,299 $640,239 2006 2006 Tranfer To FTA. 04-OCT-05 YES Michael
SOMERSWORTH- BETWEEN ROCHESTER & PORTSMOUTH TO HAVE Pilsh
) i TIMELY CONECTIONS WITH INTER-CITY & LOCAL illsbury
ngESRMNgl\j\#HNGTON TRANSPORTATION SERVICES [02-29CM] 271-2107
13880
X-A000(080)
ROCKINGHAM DEVELOP & PRINT PUBLIC TRANSPORTATION GUIDE $2,726 $5,000 $4,000 1998 1998 NO Nancy
PLANNING COMMISSION FOR SALEM-PLAISTOW-WINDHAM MPO REGION TO .
12663 PROVIDE A COMPREHENSIVE SOURCE OF Mayville
INFORMATION ABOUT TRANSPORTATION 271-2107
CM-X-000S(025) IALTERNATIVES AVAILABLE TO PUBLIC [96-23CM]
SALEM NH 28 INSTALL TRAFFIC SIGNAL INTERCONNECT @ 3 $29,500 $23,600 $51,800 $41,440 2000 2000 | Project awaiting final invoice. YES Donald
INTERSECTIONS, FROM MASSACHUSETTS S/L TO
12666 LAWRENCE ROAD [96-26CM] Lyford
CM-X-5399(012) 271-2165
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SALEM 193 (EXIT 1)  |CONSTRUCT 500+ SPACE PARK'N'RIDE WITH BUS $3,965,000 | $3,172,000 | $3,255,000 | $2,604,000 2015 2001 |Land purchased 10/98. Project NO Bill
TERMINAL @ ROCKINGHAM BLVD [98-09CM] on hold pending permitting and
13119 1-93 widening issues. Cass
CM-X-5399(014) 271-6152
SALEM PELHAM ROAD [SIGNAL COORDINATION FROM NORTH POLICY ROAD |  $88,000 $66,000 $87,500 $70,000 2003 2003 23-SEP-03 YES Michael
EST TO STILES ROAD [00-24CM] )
13518 Pillsbury
ICM-X-5399(015) 271-2107
SALEM NH 28 & VARIOUS [DEVELOPMENT OF INTELLIGENT TRANSPORTATION $285,000 $185,000 $285,000 $185,000 2006 2006 | Approved 2002 Application ! YES Michael
ISYSTEM (ITS): INVENTORY AND EVALUATE SIGNAL )
13881 CONTROLLERS & COMPUTER EQUIPMENT TO Pillsbury
ESTABLISH A COORDINATED SIGNAL TIMING PLAN
A000(081) THROUGHOUT THE 1-93 & NH 28 CORRIDOR TO 27-2107
IADDRESS 1-93 CONSTRUCTION [02-30CM]
ISEABROOK - HAMPTON Us1 PAVEMENT REHABILITATION & COORDINATE $350,430 $280,344 $0 $0 2002 Construction for project 13120 | 26-MAR-02 NO Mike
FALLS - HAMPTON - NO. EXISTING TRAFFIC SIGNALS @ INTERSECTIONS combined with this project.
HAMPTON (CCCTC) [To Include Construction of 13120 (98-05CM)] - Fudala
13319 2002 STATEWIDE RES/REC/CS PROG 271-2524
STP-X-000S(370)
SEABROOK - NO. Us1 ICOORDINATE EXISTING TRAFFIC SIGNALS @ $8,000 $6,400 $750,000 $600,000 2002 2002 Combined with 13319 NO John
HAMPTON - HAMPTON INTERSECTIONS IN SEABROOK, NORTH HAMPTON resurfacing project in this area.
FALLS IAND HAMPTON FALLS (CCCTC) [98-05CM] Corcoran
13120 271-2291
CM-X-000S(345)
ISEACOAST MARKETING I-95/NH 16 |PROVIDE MARKETING SUPPORT FOR RAIL & TRANSIT  $40,000 $32,000 $0 $0 2002 Project Complete. NO Christopher
IALTERNATIVES, IN THE SEACOAST CORRIDOR AREA
13804 ITH NHDOT AND MAINE DOT [00-30CM] Morgan
X-A000(038) 271-2468
STATEWIDE PE FOR POTENTIAL PARK N' RIDE LOTS IN NON- $0 $0 $250,000 $200,000 1994 1994 | Project dropped by applicant. NO Nancy
IATTAINMENT AREAS
11956 Mayville
CM-T-X-000S(004) 271-2107
STATEWIDE DESIGN AND IMPLEMENT SYSTEM TO DELIVER $114,000 $91,200 $134,000 $107,200 1994 1994 This Project is 40-60% NO Nancy
EMISSIONS REPAIR AT MULTIPLE SITES IN FOUR Complete and Pending Review .
11958 ICOUNTIES With Applicant to Complete or Mayville
Drop.
CM-X-000S(001) rop 271-2107
STATEWIDE PURCHASE REMOTE SENSING DEVICE FOR ON ROAD|  $312,200 $249,760 $312,200 $249,760 1994 1994 This Project is 40-60% NO Nancy
FOR TESTING VAN PC SYS. RENTAL CAR & TRAINING Complete and Pending Review .
11976 PACKAGE. With Applicant to Complete or Mayville
Drop.
CM-X-000S(006) rop 271-2107
STATEWIDE PROVIDE STARTUP COST & OPERATING COST FOR 1| $164,142 $131,314 $164,142 $131,314 1994 1994 This Project is 40-60% NO Nancy
IYEAR FOR ENHANCED I/M PROGRAM EVALUATION Complete and Pending Review .
11978 ACTIVITIES With Applicant to Complete or Mayville
Drop.
CM-X-000S(008) P 271-2107
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STATEWIDE VARIOUS DEVELOP & IMPLEMENT MARKETING CAMPAIGN FOR|  $143,000 $114,400 $143,000 $114,400 1995 1995 |Program underway. Balance of NO Christopher
ICAR/VANPOOL USE [94-03CM] funds to be utilized for future
12229 marketing. Morgan
CM-X-000S(012) 271-2468
STATEWIDE GOV'S ENERGY |CONSTRUCTION OF FUEL STATIONS FOR $743,000 $594,400 $743,000 $594,400 2000 1996 | Funding Increase Approved | 04-APR-00 NO Donald
OFFICE IALTERNATE FUEL VEHICLES [94-06CM] 2/1/2000. Vehicle purchase &
12233 facility construction FY 2002. Lyford
Additional CNG Vehicl
CM-X-000S(010) Purehase FY 2003 271-2165
STATEWIDE NH DEPT of SAFETYDEVELOP I/M EMISSIONS PROGRAM [94-08CM] $25,677 $20,542 1995 1995 | CMAQ Advisory Committee NO Nancy
voted to drop this project 3/98.
12234 Mayville
CM-000S(011) 271-2107
STATEWIDE VARIOUS IMPLEMENT COMPUTER RIDESHARE INFO SYSTEM $260,000 $208,000 $210,000 $168,000 1995 1995 NO Victoria
FOR MULTIMODAL TRANSIT SCHEDULING, ONE BASE
12245 ISTATION WITH 12 SUBSTATIONS THROUGHOUT Chase
NASHUA AREA [94-22CM
CM-000S(013) : ! 271-2107
STATEWIDE BUS SERVICE  |ACQUIRE 6 INTERCITY COACHES FOR COMMUTER [YRIYAIE R YR KXY $2 547618 | $2,038,094 1998 1999 NO Christopher
BUS SERVICE BY PRIVATE ENTITIES TO EXPAND
12654 ISERVICE TO NEW AREAS OR ENHANCE EXISTING Morgan
IAREAS [96-03CM
CM-X-000S(020) e ] 271-2468
STATEWIDE IALTERNATE TRANS. MKTING PROG. - PROVIDE $158,000 $126,400 $157,500 $126,000 1998 1998 NO Christopher
FUNDS FOR INDIV., TRANSIT, OR COMMUTER BUS
12655 IOPERATORS FOR STATEWIDE MARKETING EFFORTS Morgan
TO PROMOTE P-N-R's, TRANS. MAPS, &
CM-X-000S(019) EDUCATIONAL MATERIALS FOR TRANS. 271-2468
IALTERNATIVES [96-02CM]
STATEWIDE VARIOUS ANPOOL INCENTIVE PROGRAM - PROVIDE A $118,000 $94,400 $118,000 $94,400 2000 1999 | 2 Year Program to Begin FY NO Victoria
DECLINING SUBSIDY TO NEW VANPOOL 2002. Contract with UNH for
12656 PARTICIPANTS TO COVER VEHICLES COSTS TO BE Implementation 2003. Chase
MORE ATTRACTIVE TO COMMUTERS [96-01CM
CM-X-000S(018) : I 2712107
STATEWIDE NH DIV DEVELOP & IMPLEMENT SERIES OF PUBLIC SERVICE Y NYY] $206,754 $988,000 $790,400 1998 1998 Program ended 12/2000. NO Nancy
ENVIRONMENTAL ANNOUNCEMENTS IN N.H. CENTERED AROUND )
12657 SERVICES  ['CLEAN DRIVING" [96-05CM] Mayville
CM-X-000S(022) 271-2107
STATEWIDE VARIOUS DEVELOPMENT OF AN EDUCATIONAL UNIT FOR $42,500 $34,000 $42,500 $32,500 2003 1999 | Will be implemented in 2002. NO Michael
ISECONDARY & POST-SECONDARY SCHOOLS )
12658 INSTRUCTING AUTOMOTIVE TECHNICIANS WITH Pillsbury
RESPECT TO PROPER EMISSIONS SYSTEMS
CM-X-000S(023) MAINTENANCE. [96-06CM] 2712107
STATEWIDE "NHDES" WORKING WITH "NHAB" WILL DEVELOP & $1,635,440 $487,660 $1,585,440 $447,660 2001 2002 Project Underway. NO Nancy
IMPLEMENT A SERIES OF NON-COMMERCIAL .
13121 ISUSTAINING ANNOUNCEMENTS (NCSAs) CENTERED Mayville
IAROUND "CLEAN DRIVING"; CONTINUATION OF 96-
CM-X-000S(346) 05CM [98-02CM) 271-2107
STATEWIDE VARIOUS IADDITION OF ELECTRONIC TOLL EQUIPMENT $6,500,000 | $5,200,000 | $6,500,000 | $5,200,000 2003 2002 |Reissuance of RFP anticipated | 05-AUG-03 NO Mike
FACILITIES @ HOOKSETT, BEDFORD, MERRIMACK, Spring 2003 .
13122 NASHUA, HAMPTON, DOVER, & ROCHESTER [98- O'Malley
10CM
CM-000S(347) 1 485-3806
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STATEWIDE VARIOUS ICOMPLIANCE ASSISTANCE / EDUCATION & NHDES $66,250 $52,250 $20,000 $12,000 2002 2006 | Approved 2002 Application ! NO Victoria
IOUTREACH PROGRAM FOR PROPER OPERATION &
13882 MAINTENANCE OF HEAVY DUTY DIESEL ON-ROAD Chase
EHICLES, INCLUDING SCHOOL BUSES - J1667 "SNAP 2712107
X-A000(082) IDLE" TEST WILL BE PERFORMED [02-32CM]
STATEWIDE VARIOUS FREE FARES ON "AIR QUALITY ACTION DAYS"; $252,982 $202,385 $252,082 $202,385 2002 2002 | Approved 2002 Application ! NO Ken
REIMBURSEMENT OF LOST FARE BOX REVENUE; Money Transferred to FTA, .
13883 IADVERTISEMENT OF "RIDE FREE" PROGRAM & Grant Pending. Hazeltine
HEALTH BENEFITS OF PROGRAM [02-33CM
X-A000(083) e ] 271-3497
STATEWIDE - SPR ISTATEWIDE PLANNING STUDY TO IDENTIFY NEEDS  [EXIE NI IEXENIG  $1,140,000 $912,000 1994 1994 NO Ansel
FOR: TRANSIT, OTHER SHARED RIDE, HOV LANES
11957 Sanborn
SPR-STP-CM-X-T-DPI- 271-3344
0152(003)
INDHAM VARIOUS PROVIDE 26 PASSENGER BUS FOR TRANS- $50,000 $40,000 1997 1997 | Project dropped by Applicant. NO Christopher
PORTATION TO SENIOR CENTER ACTIVITIES,
12251 MEDICAL APPOINTMENTS & RECREATION TRIPS [94- Morgan
29CM
CM-000S(014) I 271-2468
INDHAM NH 111 PROVIDE SAFETY & CONVENIENCE IMPROVEMENTS [TV W K] $83,547 $26,700 $21,360 1998 1998 21-0CT-97 NO Jeff
TO NHDOT P-N-R LOT WEST OF 1-93. INCLUDES: )
12664 LIGHTING, SIGNAGE, SHELTER, TELEPHONES, & BIKE Brillhart
LOCKER STORAGE [96-24CM
CM-X-000S(026) e 1 271-1486
INDHAM NH 111 UPGRADE SIGNAL CONTROLLERS & COMPUTER $110,000 $88,000 $110,000 $88,000 2006 2006 | Approved 2002 Application ! | 04-OCT-05 NO Michael
EQUIPMENT TO ESTABLISH A COORDINATED SIGNAL )
13884 TIMING PLAN @ INTERSECTIONS OF LOWELL ROAD, Pillsbury
FELLOWS AVENUE / NORTH LOWELL ROAD, &
X-A000(084) ILLAGE GREEN [02-34CM] 2n-2107
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1994 $2,266,837 $2,023,469 $2,947,382 $2,357,906
1995 $3,493,438 $3,014,152 $4,149,156 $3,319,325
1996 $7,522,367 $6,017,894 $4,545,083 $3,636,067
1997 $3,089,519 $2,749,949 $2,921,770 $2,337,416
1998 $11,833,853 $9,467,083 $5,919,318 $4,735,454
1999 $3,076,859 $2,461,487 $3,345,466 $2,676,373
2000 $8,552,917 $6,842,333 $6,788,390 $5,430,712
2001 $7,091,406 $4,865,251 $5,273,449 $3,398,067
2002 $1,929,267 $1,542,664 $2,303,882 $1,839,105
2003 $26,590,887 $21,243,910 $23,319,500 $18,539,700
2004 $2,108,000 $1,686,400 $2,107,675 $1,686,140
2005 $11,350,000 $9,080,000 $6,700,000 $5,360,000
2006 $8,579,742 $6,820,794 $8,579,242 $6,820,394
2008 $770,000 $616,000 $770,500 $616,400
2009 $51,250 $41,000 $1,650,000 $1,320,000
2014 $9,150,000 $7,320,000 $0 $0
2015 $3,965,000 $3,172,000 $3,255,000 $2,604,000

TOTAL => $111,421,341 $88,964,384 $84,575,812 $66,677,059

Page 14 of 14



